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This is the ninth in a series of monthly letter
reports covering the design, fabrication and test of
the four band collection receiver. This zreport covers
the periou from 15 March 1960 to 13 April 1960,

Assenbly and testing of the various receiver -
components has continued during this period. liechanical
fabrication of the various units is complete, Fabrication
of the printed boards for the video amplifiexs anu the
combining network has been delayed and consequently these
units have not been assexbled as yet. '

Assenbly of the Droad Band QF Auplifiers, {F Channel
Filters, and RF Channel Amplifiers is complete. These units
are presently being aligned and testeu in the breadboard
system. When the final printed boards for the WF Awplifiers
were lai¢ out, the ground plane area was increased considerably
to improve ground continuity. Unfortunately this change has
altered the stray capacitances and inductances associlated
with the layout., Consequently, the interstage inductances
have to be modified to compensate for the acvded stray capacities.

Ihis is a rather lengthy process and has delayed final align-
mant of the axplifiers by about ten days.

It is expected that the remaining units will be
conpleted wathin the next two weeks so0 that tests can begin
on the complete receiver.
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Geveral vduor correcticons and chenses are required
to ¢nmplete the drawings oy the receiver., These will be
dncorporated and the fimal drewings prepaved for shipment,

Work on the instruction handbook in contisuing andg
the manual will Do completed during the next period.

¥¢ ao further Jdelays arg encountered the Ciepal
equiprents will be ready for dolivexy by the cud of the
next report porioed.

Very truly yours,

25X1

L 54

i \":r\ﬂ\,ﬂv
@@\II:J ;"/u \utL! L

| SR

Declassified in Part - Sanitized Copy Approved for Release 2012/01/04 : CIA-RDP78-03424A001200010014-4



